RESPONSIBILITY: = AMBROSE SNIP 13 YEAR MASTER SCHEDULE STATUSASOF @
APPROVAL: R. STANLEY
# MILESTONES YEAR
MONTH O| N| D
1 ESA/NASA DISCUSSIONS OF INTEROPERABILITY 1985
2 | NASDA JOINED DISCUSSIONS SNIP FORMED 1987
3 | TRIPARTITE TERMS OF REFERENCE SIGNED IN 1989
4 | TRIPARTITE OCD SIGNED OFF IN 1990
5 J AGENCY TOP MANAGERS SIGN AGREEMENT
6 ESA/NASA TESTING OUTLINE SIGNED OFF
7 NASDA/NASA TESTING OUTLINE SIGNED OFF
8 NASA/NASDA UPS-J TEST PLAN SIGNED OFF
9 JUPS-JNCCDSTESTING AT GSFC
10 | ESA/NASA EUST TEST PLAN SIGNED OFF
11 | EUST COMPATIBILITY TESTING A GSFC
121 UPS JAT TKSC TESTING WITH NCCDS
13 | NASA-NUTS/NASDA ETS-VI TEST PLANNED SIGNED OFF
14 | NUTS AT TKSC FOR ETS-VI COMPATIBILITY TESTING "
15 | NASA/NASDA DSSTEST PLAN SIGNED OFF

16

DSS COMPATIBILITY TESTING AT GSFC

D3

13yr.01




RESPONSIBILITY: E. AMBROSE

APPROVAL: R. STANLEY

SNITS13YEAR MASTER SCHEDULE
1994 - 1996

STATUS AS OF @

06/01/98

MII ESTONES

CY 1994

CY 1995

CY 1996

J

A

ML JJJ] A

J

J

Al S

17

DSS/TKSC - GSFC CMD-TLM DATA FLOW TESTS

JANU

AR

Y 1

D, 1

D94

18

ETS-VI/TKSC - GSFC CMD/TLM DATA FLOW TESTS

UA

RY 3

P6, |

994

19

UPS-JTKSC - GSFC/NCCDS READINESS TESTS

AN

UA

RY

P4 -

26,

199

20

DSS/TKSC - TDW END-TO-END TESTS

FBR

UA

RY

|3 -

199

21

ETS-VI LAUNCH

UG\

28,

1994

Wes sr[hed

led for

Audis

22

TRMM/COMETS PRE-EXPERIMENTAL TEST PLAN

23

TRMM/COMETS EXPERIMENT PLAN

24

ETS-VI/UARS ON-ORBIT TEST OUTLINE SIGNED OFF

FE

ARY 18, 1095

25

ETS-VI/UARS TESTING

H FEBRUAF

MAY 19 19

D5

Wa{;sc

for

27

NASA TDRSNASDA ETS-VII TEST OUTLINE

AR

CH

15

1995

28

NASA TDRS/NASDA ETS-VII TEST PLAN

AR

CH

15

1995

29

ESA-EUST/NASDA ETS-VI COMPAT TEST AT TKSC

MAY [01 -

30,

199

30

ETSVI/UARSTEST PLAN & APPENDICES SIGNED OFF

MAYI1S

31

NASDA ETS-VI SUPPORT FOR NASA UARS S/IC

Y ]

DUL|Y 1

|, 1995

32

ESA-SNCT/NASA-TDE TEST PLAN PUBLISHED

N@VE

M B}

ER

18,

199

33

ESA-SNCT/NASA-TDE COMPATIBILITY TESTING

DV

MH

ER

29

LEGEND:

: - PLANNED ' - COMPLETE A - LAUNCH ; ; PRELIMINARY : DRAFT NUMBERS

: FINAL

13yr.02




RESPONSIBILITY: E. AMBROSE
SNITS1I3YEAR MASTER SCHEDULE STATUS AS OF @
APPROVAL: R. STANLEY 1996 - 1997 06/01/98
# MILESTONES CY 1996 CY 1997 CY 1998
Jlemlalmlalalalslolnlolalelm AlMl alalalslol nlolalelmlalM gl gl Al s|o]ln|b
34 | TRMM/COMETS PRE-EXPERIMENTAL TEST PLAN 7ehad makeH 10dr
Fijnal ulgd fdr Adgust fL5.
35 | TRMM/COMETS EXPERIMENT PLAN F/EINAL MARCH199Y
i Chequre] Tor Hebrjary 1994
37 |NASA-TDRSSINASDA ETS-VII SNIP TEST OUTLINE
E ch1ags *
338 | NASA-TDRSSINASDA ETSVII SNIP COMPAT TEST PLAN | Einal ehebiuled 3u 31, hood
39 | Tksc-GsFc DATA FLOW TESTS (#2) \ A= A1¢Y 0B - 17 1997
40 | ETSVII NETWORK READINESS TEST PLAN JULY 31] 19p7
41 |ETSVII COMPATIBILITY TEST AT GSFC (PHASE 01) uly 21- Aud os|Logr
42 | UPS-JNCCDS INTERFACE CHECKOUT uLly 26 - 41, 97
COMETS LAUNCH Abcbstorfoef LD OFE2ITS
43 i Cailéd th reach Geatynd orbit
44 |ETS.VII CMD/TLM DATA FLOWS August 22} 2d 19b7
45 | E7ME/E7TT&C SIMULATION AUBUST P-SEPT|0L,[1997
46 | NASDA 64 KBPS MUX UPGRADE (2ND CIRCUIT) adclst| otTdBER 1097/ TINIEFRAME
47 | ETSVII-TnSC RF END TO END TESTS VIA TDW EPTEMBER 2-3 1p97]
48 | TRMM-TnSC_RF END TO END TESTS VIA TDW i SEPTEMBER 2-3, 1997
49 | TRMM- ETS-VII LAUNCH ANOYENIBER 47, {097
50 TRMM-COMETS EXPERIMENT DECISION ' NOVHMBER [15, 1997

LEGEND: ; - PLANNED ' - COMPLETE A-LAUNCH W PRELIMINARY ; DRAFT NUMBERS ; FINAL

NOTE: THISSCHEDULEISFORPLANNINGONLY,ASLAUNCH DATESHAVENOT BEEN SET.
*ETS-VII ISNOW A REIMBURSABLEMISSION. SNIPINVOLVEMENT TERMINATESFOLLOWING COMPLETION OF LINEITEM #38 13yr.03




RESPONSIBILITY: E. AMBROSE
SNITS13YEAR MASTER SCHEDULE STATUS AS OF @
APPROVAL: R. STANLEY 1997 - 1999 06/01/98
# M1l ESTONES CY 1997 CY 1998 CY 1999
JIFIMIAIMIJI|J |AIS|IOIN|D}yIIFIMIAIM J|IJ|AISIO| NIDJIJJFIMIAIM J|J]| Al SIO|N|D
51 | TRMM-COMETS OPERATIONAL TRAINING cancelled| COMET'S failfe NPVEMBER 17 1997 - JANUARY 17, 1998
52 ETS-VII ON-ORBIT TESTING JAN 16-31, 1999
53 | ESBT TO COMETS*BOTH ON-ORBIT) TO COMETSG.S. Cancelled| COMET S Kailure V TEST| DATEJUNDER DIBCWSSION
54 ESBT(SPOT-4) TO TDRSSTO WSC TEST UNDHR D|SCUS$ION SUMMER 1998 TIMEFRAME
551 TRMM-COMETS EXPERIMENT Cancelled| COMET S Kailure JULY [1998 v Y]JL LY|199

LEGEND: ; - PLANNED ' - COMPLETE A W PRELIMINARY ; DRAFT NUMBERS ; FINAL

NOTE: THISSCHEDULEISFORPLANNINGONLY,ASLAUNCH DATESHAVENOT BEEN OFFICIALLY SET.

13yr.04




